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The meeting was conducted to discuss issues affecting the initiation of field activities associated 
with OU4 Phase I1 RFI/RI and status open action items. Discussions followed the outline 
included as Attachment 1. 

1) Suecific Topics 

0 Well Point Installation Modification (Geoprobe) : 

P. Holland re-iterated EG&G Procurement’s corrective action plan for current Statement of 
Work (SOW) discrepancies among EG&G subcontractors supporting the OU4 Phase 11 RFI/RT, 
as stated by Mr. J. Bratton in the January 18, 1995 meeting. Specifically, Mr. Bratton identified 
the re-direction of the OU4 Phase I1 CMWFS and all other OU4 Phase I1 RFI/RI field actions, 
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except the seismic refraction survey, to Parsons in accordance with Parsons’ September, 1993 
proposal (which responded to the original EG&G competitive solicitation for OU4 Phase I1 
Requirements work), and Parsons’ incumbent SOW included in the April 29, 1995 negotiated 
contract with EG&G. B. Troutman stated that his understanding of EG&G Procurement’s intent 
differed from Parsons’ understanding. Both P. Holland and B. Troutman agreed to meet with 
J. Bratton on February 21, 1995 at 1 :00 pm to clarify the EG&G Procurement’s direction in this 
matter. ACTION: EG&G and Parsons. 

P. Holland requested a copy of the ERM/Geraghty & Miller (ERM/G&M) revised Field 
Sampling Plan (FSP) and baseline site conditions update document to avoid any potential for 
duplicity of work as Parsons proceeds with preliminary OU4 Phase I1 RFI/RI Report 
development work. B. Troutman stated that he was unaware of the existence of the ERM/G&M 
document(s). He agreed to research the matter and provide copies of the document(s) to Parsons 
if they exist. ACTION: EG&G. 

0 Database ManagementlBaseline Updates: 

At the February 1, 1995 meeting between Parsons and EG&G (Meeting Minutes 
PHII:020395 :03), EG&G requested Parsons hold on continuing efforts to establish the database 
management/GIS systems and update the baseline site conditions with recently developed data 
for the OU4 Phase I1 RFI/RI. B. Troutman requested a separate meeting to discuss these issues. 
P. Holland briefly described the stipulations in the current Parsons contract that would require 
the use of the database/GIS systems in question, the basic function of the systems, and the 
requirements to update the current site baseline with new data prior to initiation of intrusive field 
actions. B. Troutman accepted P. Holland’s position and retracted his request to hold on the 
database management/GIS and baseline updating actions previously authorized in Modification 
No. 4 to MTS Task Order 34378OGG3, dated January 19, 1995. B. Troutman also accepted 
P. Holland’s offer to provide a 1 hour demonstration of the systems slated for use during the 
OU4 Phase I1 RFI/FU. A date for the presentation would be established at the February 21, 
1995 meeting with EG&G Procurement. ACTION: EG&G and Parsons. 

0 Status of Aguirre Engineers, Inc. (Aguirre) Proposal: 

B. Troutman stated he had yet to review the proposal, but intended to provide a decision by 
February 23, 1995. ACTION: EG&G. 
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0 Disposition of Agency Comments on Final Work Plan: 

On December 8, 1994, EG&G transmitted a copy of the CDPHE/EPA comments received on 
the OU4 Phase I1 RFI/RI Final Work Plan to Parsons, restricting Parsons response action and 
stating that the comments were for information only. B. Troutman agreed to provide direction 
to Parsons concerning disposition of CDPHE/EPA comments on the OU4 Phase I1 RFI/RI Final 
Work Plan by February 24, 1995. ACTION: EG&G. 

0 Future of Baseline Risk Assessment (BRA): 

B. Troutman acknowledged that progress toward defining the new strategy for conducting risk 
analyses for the OU4 Phase I1 RFI/RI was limited to date. P. Holland re-emphasized Parsons’ 
support for streamlining the OU4 Phase I1 RFI/RI risk program, as stated in the December 6, 
1994 OU4 Program Coordination Meeting, but cautioned B. Troutman that continued delays in 
definitizing the risk strategy with DOE, CDPHE, and EPA may force the decision to default to 
the BRA currently identified in the OU4 Phase I1 RFI/RI Final Work Plan. If that would occur, 
P. Holland stated that the program is already significantly behind schedule and may not be able 
to support current IAG milestones. B. Troutman acknowledged Parsons input and stated he 
would provide direction by March 2, 1995. ACTION: EG&G. 

0 OU4 Phase I RFI/RI Issues: 

P. Holland referenced Parsons Letter (SP307:020295:03) to EG&G (A. Ledford) requesting 
direction concerning remaining Phase I field activities. In the letter, Parsons identified a mid- 
April, 1995 date for required receipt of Solar Evaporation Pond (SEP) 207-C Pond subsurface 
characterization data and the potential B-Series Pond indicated fault data to support the 
completion of the 90 % Phase I IM/IR4 design package tentatively scheduled for June 1, 1995. 
B. Troutman agreed to discuss the issues with A. Ledford. P. Holland agreed to determine 
when Parsons drilling team could be mobilized. ACTION: EG&G and Parsons. 

2) General Issues 

0 B. Troutman acknowledged that M. Peak may be leaving the OU4 Phase I1 RFI/RI 
program due to internal EG&G issues. 

0 B. Troutman acknowledged the need to resume the regular OU4 Program Coordination 
Meetings within the next 2 weeks. P. Holland and B. Troutman both agreed to bi- 
weekly meetings instead of weekly meetings. ACTION: EG&G and Parsons. 
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o P. Holland expressed concern over a lack of understanding of the EG&G OU4 Phase I1 
RFI/RI Program Schedule. B. Troutman acknowledged that the current EG&G schedule 
is yet to be finalized and agreed to ask Ms. P. Hottle (EG&G) to provide P. Holland 
schedule input by February 24, 1995. ACTION: EG&G. 

NOTE: Due to time constraints, discussions on remaining topics listed in Attachment 1 
were delayed until future meetings. 

d 

P e t . J .  Holland, P.E. 
Prgject Manager, Phase I1 RFI/RI 
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Specific Topics 

> 

> 

> 

> 

> 

> 

Well Point Installation Modification (Geoprobe) 

0 Data interpretation scope 
0 Availability of  revised FSP/Updated baseline conditions 

Current Hold of Database Management & Baseline Conditions Updating 

0 

Status of Aguirre Engineers, Inc. Proposal 

Disposition of Agency Comments on OU4 Phase I1 RFI/RI Final Work Plan 

Baseline Risk Assessment Strategy 

Phase I RFI/RI Issues 

0 207-C Pond drilling 
e Indicated Fault investigation 
0 Parsons PM responsibilities 

Separate meeting requested on 2/ 1/95 

Atch 1 
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EG&G/Parsons Project Mgr Mtg 
February 20, 1995 

General Issues: 

> M. Peak Leaving? 

> Resume Regular Coordination Meetings 

> 

> Definitizing RFI/N Contracts 

OU4 Program Schedule/Parsons Support (AI #40) 

0 Revising cost and schedule baselines 

> CMS/FS Issues 

0 Current schedule 
0 Direction of contract award 

> Upcoming Events? 
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